

# Project Management Details

Total Projects

83

Total Expense

\$545.5K


Total Budget

\$856.2K


Budget Utilization

64%


Budget and Expense by Quarter\_Year




Projects by Status




Projects by Priority



Projects by Type



Projects by Project Manager



Projects by Location



# Project Management Details

Project Type

All

Location

All

Status

All

Priority

All

Start Date

03/06/2021

17/12/2022

Project ID	Project Manager	Project Name	Project Type	Priority	Status	End Date	Start Date	Location	Expense	Budget	Budget Utilization
1	James Potter	Central Deployment	Network Services	High	In Progress	01/12/2022	10/03/2022	Texas	\$25,350	\$36,000.0	70%
1	Sophia Quinn	Central Deployment	Performance Management	Very High	On Hold	26/07/2021	21/06/2021	Arizona	\$980	\$1,500.0	65%
1	Sophia Quinn	Central Deployment	Security Services	High	On Hold	26/07/2021	21/06/2021	Arizona	\$3,400	\$2,000.0	170%
1	Sophia Quinn	Classroom Arrangement	Client Service	Very High	Completed	28/10/2021	23/09/2021	Alabama	\$20,345	\$23,000.0	88%
1	Sophia Quinn	Classroom Arrangement	Network Services	High	Completed	28/10/2021	23/09/2021	Alabama	\$10,240	\$10,500.0	98%
1	Sophia Quinn	Classroom Arrangement	Network Services	Very Low	Planned	28/11/2022	04/11/2022	Alabama	\$0	\$2,340.0	0%
1	Sophia Quinn	Classroom Arrangement	Performance Management	Low	Completed	28/10/2021	23/09/2021	Alabama	\$7,000	\$13,400.0	52%
1	Sophia Quinn	Classroom Arrangement	Performance Management	Medium	Planned	26/10/2022	06/09/2022	Alabama	\$0	\$1,500.0	0%
1	Sophia Quinn	Classroom Arrangement	Performance Management	Very Low	Completed	28/10/2021	23/09/2021	Alabama	\$21,450	\$23,000.0	93%
1	Sean Thomas	Classroom Arrangement 1	Facilities	Medium	In Progress	13/12/2021	13/09/2021	North Dakota	\$15,000	\$12,300.0	122%
1	Sean Thomas	Classroom Arrangement 2	Facilities	Medium	Planned	30/09/2022	24/09/2022	North Dakota	\$0	\$1,230.0	0%